

Bucks County Pedestrian Study Project Schedule

Task	December 2020	January 2021	February 2021	March 2021	April 2021	May 2021	June 2021	July 2021	August 2021	September 2021	October 2021	November 2021	December 2021	January 2022
Project Kickoff														
Steering Committee Meeting		1/26/2021						<i>To be determined</i>			<i>To be determined</i>			
Data Gathering	→													
Public Meeting				3/30/2021						<i>To be determined</i>			<i>To be determined</i>	
Concept Development			→											
Concept Review								→						
Draft Report												★		
Report Review												→		
Final Report														★